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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM
In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:
1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge (open to traffic)
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

Trestle and fender rehabilitation
Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:
1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 

included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
State Route 84 (Bayfront Expressway) widening (completed).

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones.  The report provides
comprehensive project status information at three levels of detail:

Color-coded executive summary of Regional Measure 1 projects status (program level)
Detailed status of individual bridge projects (project level)
Supplemental project and contract information, including budget adjustments, approved construction change 
orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge Replacement

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

On the new bridge contract, superstructure construction is in progress on the Martinez side and foundation work
continues in the strait. Superstructure deck concrete is in place from the south abutment to Pier 4. Rock sockets are
complete at six of the twelve piers in the strait (four in deep water, three in shallow water). Rock socket installation is
in progress at shallow water Pier 7 and deep water Pier 10. The precast footing for Pier 8 is forecast to be set on June 1,
2004. Pier 9 column concrete is at full height.

In May, BATA approved a $405 million budget adjustment for prior reported construction difficulties. However, the
cost status on this project is “yellow” due to the possibility of using project contingency for future cost increases
related to superstructure construction and support. Bechtel and BATA will continue to review cost issues.

On the I-680/I-780 interchange contract, concrete operations continue for Bents 18 and 19 on the north shore. On the 
I-780 to I-680 connector overpass, superstructure deck concrete is complete and falsework removal is underway. The
connector is forecast to open in June 2004. Paving is complete for the southbound I-680 to westbound I-780 connector
from Bayshore Road to the Park Road Overcrossing.

On the toll plaza contract, the first of four slab-on-grade pours occurred on May 17, 2004 in the southwest quadrant of
the toll booth apron. Prep work for the installation of the canopy frame continues. Precast concrete stairs are being
installed at the Operations Building to connect to the toll plaza access tunnel. 

On the I-680/Marina Vista interchange contract, superstructure stem and soffit concrete was placed on May 19, 2004
for the third of three sections southward from the north abutment to Bent 6 on the Mococo Overcrossing. Deck rebar
installation continues from the south abutment to Bent 3, and falsework construction continues from Bent 4 to Bent 6.
On the northbound on-ramp from Marina Vista, Abutment 1 through Bent 7 superstructure deck concrete was placed
on May 18, 2004.

The replacement bridge opened to traffic on November 11, 2003. Electrical work and call box installation continue on
the bridge. On the north approach to the bridge, the final layer of asphalt has been placed and striping is complete.
Pedestrian railing is complete on the north bike path and the Vista Point Area. The pedestrian/bike path opened to
the public on May 15, 2004. 
The cost status code for the project is “yellow” due to construction claims and increasing support costs. Caltrans is
reviewing these costs to determine funding impacts.
Construction completion of this contract is forecast for June 2004.
On the south approach and interchange contract, the I-80 Crockett Viaduct opened to traffic on November 11, 2003.
The on-ramp from Crockett to westbound I-80 opened on December 9, 2003. The westbound off-ramp from the
new bridge into Crockett opened on April 22, 2004. The eastbound off-ramp from I-80 into Crockett opened on 
May 24, 2004.
Construction completion of this contract is forecast for June 2004.
The Ready to List date for the 1927 Bridge Demolition contract is forecast for August 2004.

On the trestle replacement, demolition and exterior pile installation continue eastward along the existing eastbound
trestle to Bent 14 of 37. Interior pile installation, cleanout and concrete placement is complete and the temporary
trestle removed. On the westbound trestle, exterior pile installation is complete and pile caps are in place at Bents 1
through 28 of 29. Twenty precast deck sections have been installed eastward from the west end. 
The cost and schedule status codes for the project are “yellow” while Caltrans reevaluates the scope and schedule of
the deck rehabilitation contract. Caltrans is evaluating the possibility of performing portions of the deck rehabilitation
work with the seismic retrofit contractor by contract change order. Caltrans is in current negotiations with the
contractor.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are complete
and fully operational. Caltrans has accepted the contract and is in the process of resolving claims and closing the
contract. Although final settlement of outstanding claims may require utilization of project contingency, a project
budget change is not anticipated.

Caltrans is nearing settlement of final claims on the trestle widening contract and will request the required funds in
July. The project has sufficient funds to cover the change.

The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report (FEIS/R)
for the project on December 29, 2003. FHWA is preparing a Record of Decision for the project pending resolution of
public comment inquiries. 

The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E has been achieved. One hundred percent
PS&E is forecast for January 2005.

Advance right of way acquisition (ROW) has started.

The status code for the project cost is “yellow,” based on forecasted cost increases due to escalation and support. As
the engineering design progresses, Bechtel will further review the cost estimates.

On the Bayfront Expressway widening contract, the widened expressway officially opened to traffic on July 29, 2003.
Caltrans accepted the contract on January 15, 2004.

A follow-on contract has been awarded for environmental mitigation at the Ravenswood Triangle area. The work
involves wetland reconstruction and habitat restoration for the salt-water harvest mouse.



BAY AREA TOLL AUTHORITY

6 04001/May

COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

433.2

45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Rehabilitation

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(May 2004)

Current 
Forecast

(May 2004)

Expended
To Date

(7/98 – 04/04)

1,057.8

479.8

35.4

53.4

5.9

1,632.2

1,057.8

499.8

35.4

53.4

5.9

1,652.2

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

0.4

124.2

3.8

33.8

365.7

1,489.6

217.5

0.4

133.8

3.8

36.0

391.4

2,023.6

217.5

0.4

149.3

3.8

36.0

406.9

2,059.1

195.8

0.0

17.9

3.7

32.5

249.9

1,177.1

462.9

433.4

26.6

0.4

3.9

927.1

1 For the Richmond Parkway, values shown represent the portion funded by BATA.

2 Due to project delays and other difficulties associated with deep water foundations, project costs for the 
New Benicia-Martinez Bridge are expected to significantly exceed the budget. 
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Rehabilitation1

Richmond Parkway (Non-Caltrans)

New Facility
Open to Traffic

Current
(May 2004)

New Facility
Open to Traffic

Forecast
(May 2004)

Dec 06

Nov 03

 Feb 05

Jul 07

May 01

Dec 06

Nov 03

Feb 05

Dec 08

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

� � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Nov 02

May 08

Jun 09

Nov 02

May 08

Jun 09

Apr 00

Jul 03

Apr 00

Jul 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton  
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open 
to traffic during all phases of construction.

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE
The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only
A new bicycle/pedestrian lane on the existing bridge
A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes
Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges

Current Activities:
On the new bridge contract, superstructure deck concrete is in place from the south abutment to Pier 4. Falsework construction
has started southward from Pier 5. Rock socket installation at Pier 6 was completed on April 30, 2004. Rock socket installation is
in progress at Piers 7 and 10. A rotator platform is currently being installed at Pier 12. Precast footings for Piers 8 and 13 are
complete at Mare Island. The footing for Pier 8 is forecast to be set on June 1, 2004. 
On the I-680/I-780 interchange contract, superstructure deck concrete is in place on the I-780/I-680 connector overpass from the
east abutment to the west abutment. Falsework removal is complete from the east abutment to Bent 6. Barrier rail installation is
in progress. The connector is forecast to open in June 2004. On the Benicia shoreline, the concrete column on westbound Bent 19
is complete. Excavation, drainage, and paving are complete from southbound I-680 to northbound I-780 at Park Road. Opening
the SW Roadway (South I-680 to West I-780) is forecast for July 2004. 
On the toll plaza contract, the first of four slab-on-grade concrete pours occurred on May 17, 2004. Bottom mat rebar and the in-
slab conduit is underway on the northwest quadrant and formwork for the southeast quadrant is underway. On the Operations
Building, interior work in progress includes signage, completion of electrical wiring, and cabinet installation in various rooms. 
On the I-680/Marina Vista interchange contract, superstructure stem and soffit concrete was completed on May 19, 2004 for the
third of the three deck sections on the Mococo overcrossing, between the north abutment and Bent 6. Formwork installation is in
progress for the deck concrete. Rebar installation is in progress for deck concrete northward from the south abutment to Bent 3.
On the northbound on-ramp to the bridge, deck concrete was placed on May 18, 2004. A temporary northbound on-ramp
opened on April 23, 2004 to allow construction completion of the new northbound off-ramp at Marina Vista.

Marina Vista Interchange Superstructure Construction Toll Plaza Slab Pour

I-780/I-680 Connector OverpassProject Photos
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NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(May 2004)

Current
Forecast

(May 2004)

7.0

644.9

24.3

51.5

54.7

30.5

155.6

20.4

31.0

37.8

1,057.8

7.0

644.9

24.3

51.5

54.7

30.5

155.6

20.4

31.0

37.8

1,057.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 04/04) Notes

6.7

244.1

14.5

31.2

35.5

1.7

99.2

11.5

18.4

462.9

A

 

 

A

A

A

A

A

A

Complete

B

Baseline
(June 2000)

Jan 04

Feb 03

 

Dec 03

Dec 03

Mar 01

Jul 05

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

Toll Plaza Planting

I-680/Marina Vista Interchange

I-680/I-780 Interchange

I-680/I-780 I/C Electrical Completion

South Approach

Modify Existing Bridge

Current
(May 2004)

Forecast
(May 2004)

Dec 06

Jan 05

Jul 05

Jan 05

May 05

May 05

Oct 01

Dec 06

Apr 07

Jan 05

Nov 05

Nov 05

Jun 05

Sep 05

Oct 01

July 08

SCHEDULE STATUS Variance

+4

0

+4

+10

+1

+4

0

+19

Notes

AJan 04New Facility Open to Traffic

Project

Dec 06 Dec 06 0

NOTES ACTION

A.  In addition to the pile driving/fish takes mitigation, significant cost and 
schedule impacts associated with difficulty in driving the foundation piles to 
required tip elevation, installation of the foundation rock sockets below the pile 
tips, adjustments to the design of the superstructure, and additional support 
services have been identified.

B.  Removal of contaminated soil delayed progress on the Marina Vista Interchange.

BATA approved a $405 million budget 
revision in May 2004. BATA will continue 
to review the issues.

All contaminated soil has been removed 
successfully. Work continues to progress.
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CARQUINEZ BRIDGE REPLACEMENT
The Carquinez Bridge has carried Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. The 1958 bridge has
been strengthened under Caltrans’ seismic retrofit
program; the 1927 bridge was identified as being
seismically deficient and is being replaced under the RM
1 program. The Carquinez Bridge replacement project is a
new suspension bridge west of the existing bridges. The
existing 1927 bridge will be demolished after the
completion of the replacement bridge and approaches.
The project incorporates the following features:

Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

A bicycle/pedestrian lane on the new bridge

Current Activities:
On the replacement bridge and north approach contract, traffic was directed onto the new bridge on November 11,
2003. Pedestrian and bicycle traffic opened on May 15, 2004. The final lift of paving for the west approach to the
bridge occurred on May 11-14, 2004. Installation of pedestrian railing at the Vista Point is complete. Soil
nailing/hillside stabilization under the north approach is complete. Installation of call boxes and miscellaneous
electrical continues on the bridge deck. Construction completion of the contract is forecast for June 2004. 
On the south approach and interchange contract, the on-ramp to westbound I-80 opened on December 9, 2003.
Kendall and Rio Del Vista streets re-opened to traffic in early January 2004. Final striping and opening of the
westbound on-ramp occurred on April 22, 2004 and the eastbound off-ramp opened on May 24, 2004. Transition
roadwork and asphalt paving are nearing completion for the temporary approach from the north end of the 1927
Bridge to the toll plaza, in preparation for the deck rehabilitation of the 1958 Bridge. Construction completion of the
contract is forecast for June 2004.
The Ready to List date for the 1927 Bridge Demolition Contract is forecast for August 2004.

San Pablo Ave.

Cumming s Skyway

Amtrak/Capitols

miles

0

0 0.2 0.4 0.6 0.8 1

0.2 0.4 0.6 0.8 1

kilometers

Existing 1958 Span
(retrofitted)

New Span

Existing 1927 Span
(replaced)

South Approach and Interchange

Project Photos

Pedestrian/Bike Path Opening – 15 May 2004
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CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(May 2004)

Current
Forecast

(May 2004)

245.2

73.9

8.1

16.0

10.8

114.2

9.6

1.9

479.8

245.2

73.9

8.1

16.0

10.8

121.2

9.6

14.9

499.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

7.0

0.0

13.0

20.0

Expended 
to Date

(7/98 – 04/04) Notes

239.8

65.1

7.9

0.0

6.4

104.7

9.6

433.4

A

A

B

A

A

A

Complete

Complete

Baseline
(June 2000)

Dec 03

Feb 03

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge and North Approach

South Approach and Interchange (Phase 1)

South Approach and Interchange (Phase 2)

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(May 2004)

Forecast
(May 2004)

May 04

Nov 03

Oct 04

Sep 02

Mar 06

Nov 03

Jun 04

Nov 03

Jun 04

Sep 02

Mar 06

Nov 03

SCHEDULE STATUS Variance

+1

0

-4

0

0

0

Notes

NOTES ACTION

A.  Based on current information, potential claims and additional support 
services costs may increase the total project cost by an additional $20 million 
for a total project cost of $500 million. Bechtel will assist in the review of 
potential claims and support cost increases on the project. The results of this 
review will be included in a future PMP report.

B.  A recent check estimate for demolition of the 1927 Bridge indicates a 
potential cost increase which will require funds in excess of the current project 
contingency.

Caltrans is working with the contractors to 
properly evaluate these potential 
construction cost increases, and is in the 
process of submitting an update of the 
support budget, which may require 
additional funds.

Caltrans is reviewing the check estimate 
and will advise BATA of its findings.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION
Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers.  This rehabilitation work is
being combined with a seismic retrofit project.

The second project is to rehabilitate the existing
concrete deck on the bridge.  The cast-in-place
concrete riding surface (deck) has been worn over

time due to traffic and exposure to the marine
environment.  This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

Current Activities:  
The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. When installation of the interior piles is
advanced, a similar operation is repeated on the exterior, where a section of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile caps are cast in place below the existing superstructure,
on the new interior and exterior piles. Following pile cap construction, one trestle at a time is closed at night for
superstructure replacement. During closure, two of the existing 50-foot (15 meter) sections are removed and replaced
with one new 100-foot (30 meter) precast section.
Construction continues from west to east on the existing eastbound and westbound trestles. Interior pile installation is
complete and the interior trestle is removed. On the westbound trestle, exterior pile installation is complete. Pile caps
have been installed from Bent 1 through Bent 28 and twenty precast deck sections have been installed. On the
eastbound trestle, demolition and exterior pile installation continue eastward to Bent 14.
Caltrans is reviewing options to accelerate deck rehabilitation by transferring work to the existing seismic retrofit
contract.

Deck Rehabilitation

West Trestle & Fender
Rehabilitation

0 31 2
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321

Trestle Overview with New Westbound Sections

Project Photos
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.8

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(May 2004)

Current
Forecast

(May 2004)

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 04/04) Notes

0.0

0.7

0.0

25.8

26.6

0.0

0.4

0.0

0.0

0.4

27.0

A

A

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Rehabilitation

Project

New Facility Open to Traffic

Current
(May 2004)

Forecast
(May 2004)

Feb 05

Jul 07

Feb 05

Dec 08

SCHEDULE STATUS Variance

0

+17

Notes

A 

A

B

NOTES

Caltrans is reviewing the cost forecast 
and the forecast completion date of the 
deck rehabilitation contract, and is 
reviewing options to accelerate deck 
rehabilitation by transferring work to 
the existing seismic retrofit contract.

B.  The existing facility remains open to traffic during all phases of construction. None.

ACTION

A.  Caltrans plans to add scope to the deck rehabilitation contract from the BATA Toll 
Bridge Rehabilitation Program for girder and truss span repairs. BATA expects the 
use of project contingency will be required to cover costs of escalation.
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SAN MATEO-HAYWARD BRIDGE WIDENING
In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

Construction of a new pedestrian/bicycle
overcrossing of State Route 92

Expansion of the existing toll plaza

Improvements to the Hayward Shoreline Interpretive
Center

Current Activities:  
On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.
Caltrans is nearing settlement of final claims on the trestle widening contract and will request the required funds
in July. The project has sufficient funds to cover the change.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.4

204.0

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(May 2004)

Current
Forecast

(May 2004)

128.9

26.1

6.3

8.6

34.4

1.5

11.7

217.5

0.2

0.1

0.0

0.1

0.4

217.9

128.9

26.1

6.3

8.6

34.4

1.5

11.7

217.5

0.2

0.1

0.0

0.1

0.4

217.9

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 04/04) Notes

126.9

25.5

6.0

3.5

33.4

0.5

195.8

0.0

0.0

0.0

0.0

195.8

A

A

Complete

Complete

Complete

Complete

Complete

 

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

Sep 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

       Pedestrian Overcrossing

West Approach Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(May 2004)

Forecast
(May 2004)

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES ACTION

A.  Final settlement of outstanding claims may require utilization 
of project contingency.

Caltrans is currently working with the 
contractor to resolve outstanding claims
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I-880/SR-92 INTERCHANGE IMPROVEMENT
As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
The project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives has been
considered and assessed as part of the environmental
process.

Current Activities:  
The Federal Highway Administration (FHWA) approved the Final Environmental Impact Statement Report
(FEIS/R) for the project on December 29, 2003. FHWA is preparing a Record of Decision for the project, pending
resolution of public comment inquiries.
The Caltrans Project Report was completed on December 31, 2003. Caltrans is currently preparing the plans,
specifications, and estimates (PS&E) for the project. Sixty-five percent PS&E was achieved in April 2004. One
hundred percent PS&E is forecast for January 2005.
Advance right of way acquisition (ROW) has started.
Based on forecasted cost increases due to escalation and support, the status code for the project cost is “yellow.” As
the engineering design progresses, Bechtel will further review the cost estimates.
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(May 2004)

Current
Forecast

(May 2004)

85.2

23.9

9.9

9.6

5.3

133.8

85.2

33.0

9.9

9.6

11.6

149.3

COST STATUS 
($ Million) Variance

0.0

9.1

0.0

0.0

6.4

15.5

Expended 
to Date

(7/98 – 04/04) Notes

0.0

17.9

0.0

17.9

A

B

A

A

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(May 2004)

Forecast
(May 2004)

Jun 09

Jun 09

Jun 09

Jun 09

SCHEDULE STATUS Variance

0

0

Notes

NOTES

A.  Due to the delayed delivery of the project, additional funds may be necessary 
for escalation. Bechtel has forecast a potential project increase of $15 million, 
resulting in a total project cost of $150 million.

BATA is in the process of preparing a 
check estimate based on 65% engineering 
design.

B.  The delayed delivery of the project has lengthened the support involvement. Caltrans has submitted an update of its 
support budget based on the increased 
support involvement. BATA will review 
the current support budget in conjunction 
with the upcoming check estimate.

ACTION
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DUMBARTON BRIDGE WEST APPROACH PROJECTS
RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

The first project, sponsored by the City of East Palo
Alto, modified the U.S. Route 101/University Avenue
interchange.  This project was designed to alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

The second project, sponsored by Caltrans, widened
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The six-lane expressway section from
the bridge to University Avenue is reconstructed with
upgraded shoulders and lane widths. The existing
expressway section from University Avenue to Marsh
Road is widened from four to six lanes. 

Current Activities:  
The Bayfront Expressway (SR-84) widening contract was officially opened to traffic on July 29, 2003. Caltrans
accepted the contract on January 15, 2004.
A follow-on contract has been awarded at the Ravenswood Triangle for wetland reconstruction and habitat
restoration for the salt-water harvest mouse.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Capital Outlay Construction

Capital Outlay Support

Capital ROW

  Subtotal

Bayfront Expressway (SR84) Widening

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project Contingency (BATA)

  Subtotal

  Project Total (a)

 (a) Totals may be rounded

Current
Budget

(May 2004)

Current
Forecast

(May 2004)

3.8

0.0

0.0

3.8

26.5

8.6

0.2

0.8

36.0

39.8

3.8

0.0

0.0

3.8

26.5

8.6

0.2

0.8

36.0

39.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 04/04) Notes

3.7

0.0

0.0

3.7

24.5

7.8

0.2

32.5

36.2

 

Complete

Complete

Baseline
(June 2000)

Apr 00

Mar 03

Mar 03

Construction Contract Completion

US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Bayfront Expressway (SR84) Widening

Project

New Facility Open to Traffic

Current
(May 2004)

Forecast
(May 2004)

Apr 00

Jan 04

Jul 03

Apr 00

Jan 04

Jul 03

SCHEDULE STATUS Variance

0

0

0

Notes

NOTES ACTION

 A.  Caltrans is forecasting an increase of $2.2 million for capital outlay support. The additional costs will likely 
require additional funds.

Complete
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
current budget is equal to the established June 2000 budget, plus or 
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans 
construction contract allotments.

Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects 
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and 
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

Current Budget for the Carquinez Bridge revised by BATA.

Current Budget for the Benicia-Martinez Bridge revised by BATA.

Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised  
by BATA.

Current Budget for the Bayfront Widening project revised by BATA.

Current Budget for the Benicia-Martinez Bridge project revised by BATA.

10/2000 

11/2000

01/2001 

03/2001

10/2001

12/2001 

06/2003

05/2004
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MAY 2004
BENICIA-MARTINEZ BRIDGE

New Bridge

04-006034

    Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's)

Schedule
(Days)

Impacts

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency

  

 

Totals for

May 2004
142.2

                    Subtotal

680/780 Interchange

04-006064

    Subtotal

Toll Plaza

04-006044

    Subtotal

121.2

MV/680 Interchange

04-006054

Contract is CompleteSouth Approach

04-006094

     

  

 

       

     

 Additional Coating of #57 Headed Rebar

Time Adjustment for Work of SO and SO1

Frame 4 Additional Rebar

Adjustment of Pay Item #137 Survey Monuments

Spec Change for Lightweight Concrete Testing

C

C

C

C

C

 2.7

0.0

19.5

-1.2

0.0

 12.0

42.0

36.0

11.6

10.1

9.5

 46.1

58.2

90.0

91.0

95.0

 20.1

24.1

33.1

40.0

43.0

44.0

21.0

0.0

0.0

No Approved Change Orders for May 2004

No Approved Change Orders for May 2004

Double Handling Pile (Time Adjustment)

Tesoro Pipeline Support (Time Adjustment)

Sheet Pile Shoring Wall at CCNB Line  

     (Time Adjustment)

Import Borrow - Abutment 9

Corrosion Concrete On-ramp

Additional Test Nail

C

C

C

C

C

C
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR MAY 2004
CARQUINEZ BRIDGE

1 Only approved CCOs for the month are listed in Appendix B. 

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 

Carquinez Bridge 

Replacement

04-013014

Crockett Interchange

04-013054

Bridge/
Contract

    Subtotal

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

May 2004

Maintenance 

Facility

04-013084

Contract is complete

    Subtotal

    Subtotal

1,068.3

<2,913.4>

 

 19.6

25.3

100.0

732.4

191.1

C

C

C

C

C

 

 

 

   Eliminate Eastbound Approach "Part B"

Intermediate Conduit Support

100% Surface Radiography of Steel Castings

Blister Repair of Main Cable Paint System

Delay Mitigation

Deck Lifting & Steel Works Equipment Delay costs

129

130

132

135

155

113 <3,981.8>

<3,981.8>

26



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-104001/May

APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x

006099

006094

00603x

006039

006034

00604x

006049

006044

00605x

006059

006054

00606x

006069

006064

South Approach

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total South Approach

New Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total New Bridge

Toll Plaza & Administration Building

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Toll Plaza & Admin.

I-680/Marina Vista Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total I-680/MV I/C

I-680/I-780 Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
May-04

3.5

7.0

6.0

16.5

31.9

4.1

247.3

0.0

283.3

6.2

0.0

22.8

29.1

10.7

7.4

43.2

61.4

18.7

1.7

80.8

0.0

101.2

3.6

7.7

7.0

18.4

84.9

8.4

644.9

10.1

748.4

11.9

0.0

24.3

36.2

18.2

2.0

51.5

71.7

24.8

1.7

54.7

20.9

102.2

Current 
Forecast
May-04

3.6

7.7

7.0

18.4

84.9

8.4

644.9

10.1

748.4

11.9

0.0

24.3

36.2

18.2

2.0

51.5

71.7

24.8

1.7

54.7

20.9

102.2

Expended1 
to Date

(7/98 – 04/04)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Northern Bridge Group

3.6

7.2

6.7

17.5

45.5

0.9

244.1

6.1

296.6

10.6

0.0

14.5

25.0

15.2

2.0

31.2

48.3

20.3

1.4

35.5

12.4

69.7

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 

Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 

materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
          ($ Millions)



BAY AREA TOLL AUTHORITY
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C-204001/May

Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge and North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge and  
 North Approach

South Approach and Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maintenance Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
May-04

7.1

0.9

28.1

36.1

78.2

21.1

428.2

0.0

58.4

586.0

12.1

0.5

30.5

43.1

155.6

20.4

813.0

31.0

37.8

1,057.8

Current 
Forecast
May-04

12.1

0.5

30.5

43.1

155.6

20.4

813.0

31.0

37.8

1,057.8

Expended 
to Date

(7/98 – 04/04)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

4.0

0.0

1.7

5.8

99.2

11.5

333.7

18.4

462.9

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

66.8

3.0

245.2

315.0
  

31.5

5.0

73.9

110.3

5.1

1.6

8.1

14.8

9.0

0.0

16.0

25.0

66.8

3.0

245.2

315.0
 

31.5

5.0

73.9

110.3

5.1

1.6

8.1

14.8

16.0

0.0

16.0

32.0

0.0

0.0

0.0

0.0
 

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

7.0

0.0

0.0

7.0

65.0

3.3

239.8

308.1

30.4

4.9

65.1

100.3

4.4

1.4

7.9

13.7

3.7

0.0

0.0

3.7

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060E*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*



BAY AREA TOLL AUTHORITY

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

C-304001/May

EA 
Number

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
May-04

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

1.8

0.0

10.8

12.7

114.2

9.6

354.0

1.9

479.8

Current 
Forecast
May-04

1.8

0.0

10.8

12.7

121.2

9.6

354.0

14.9

499.8

Expended 
to Date

(7/98 – 04/04)
Net 

Change

0.0

0.0

0.0

0.0

7.0

0.0

0.0

13.0

20.0

1.3

0.0

6.4

7.6

104.7

9.6

319.1

433.4

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

0.7

0.0

0.0

34.6

0.0

35.4

0.7

0.0

0.0

34.6

0.0

35.4

0.0

0.0

0.0

0.0

0.0

0.0

0.7

0.0

0.0

25.8

26.6

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – West Trestle and
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

0.0

0.0

0.0

0.0

0.0

0.0

0.4

0.0

0.0

0.0

0.4

Project 4002 – Richmond-San Rafael Bridge – Deck Rehabilitation

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Rehab

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1,123.8

0.0

0.0

5.9

5.9

1,632.2

0.0

0.0

5.9

5.9

1,652.2

0.0

0.0

0.0

0.0

20.0

0.0

0.0

3.9

3.9

927.1

(g)

Appendix C – Project  Cost  Summary Details  (cont’d)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 Jun-00

Current 
Budget
May-04

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

21.3

0.0

128.9

150.2

6.0

0.0

26.1

32.0

2.4

0.0

6.3

8.6

4.7

1.5

8.6

14.8

34.4

1.5

169.9

11.7

217.5

Current 
Forecast
May-04

21.3

0.0

128.9

150.2

6.0

0.0

26.1

32.0

2.4

0.0

6.3

8.6

4.7

1.5

8.6

14.8

34.4

1.5

169.9

11.7

217.5

Expended 
to Date

(7/98 – 04/04)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

21.0

0.0

126.9

147.9

6.0

0.0

25.5

31.4

2.4

0.0

6.0

8.4

4.1

0.5

3.5

8.1

33.4

0.5

161.9

195.8

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge West Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total I-880/SR-92 I/C Improvement

Baseline
Budget
 Jun-00

Current 
Budget
May-04

20.8

8.0

70.3

0.0

25.1

124.2

23.9

9.9

85.2

9.6

5.3

133.8

Current 
Forecast
May-04

33.0

 9.9

85.2

9.6

11.6

149.3

Expended 
to Date

(7/98 – 04/04)
Net 

Change

9.1

0.0

0.0

0.0

6.4

15.5

17.9

0.0

0.0

17.9

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total US-101/University Avenue

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

  Total Bayfront Expressway (SR-84)

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

365.7

0.0

0.0

3.8

3.8

8.6

0.2

26.5

0.8

36.0

391.4

0.0

0.0

3.8

3.8

8.6

0.2

26.5

0.8

36.0

406.9

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

15.5

0.0

0.0

3.7

3.7

7.8

0.2

24.5

32.5

249.9

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

 costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

 construction contingencies, and external third party agreements.





PHOTOS

04001/May

I-680/I-780 Interchange – SW Line Paving I-680/I-780 Interchange – SW Line Paving

Marina Vista Interchange Ramp

Toll Plaza Slab Concreting

Marina Visa Interchange – Stem and Soffit Concrete

I-680/I-780 Interchange – SW Line Paving



PHOTOS

04001/May

Carquinez Bridge: Pedestrian PathCarquinez Bridge: South Interchange Looking West

Carquinez Bridge: Pedestrian/Bike Path OpeningCarquinez Bridge: Pedestrian/Bike Path Opening

Carquinez Bridge: Pedestrian/Bike Path Opening Vista Point


